
Steering Committee Meeting
Tuesday, June 15, 2004

1:30- 2:45
33 Hazen Drive, 1st Floor Conference Room

Meeting called by: Peter Croteau
Type of meeting: Scheduled Monthly Meeting
Facilitator: Dennis Roffman
Note taker: Brian Smith
Attendees: Brian Smith – OIT

Kelly Michael – DMV
Teresa Williams – Town of Wakefield
Brian Lumbert – OIT
Dennis Roffman – OIT
Peter Croteau – OIT
Glenn Ott – BearingPoint
Rachel Henderson – BearingPoint
Joan Porter – CIty of Manchester
Craig Dudley – S&CSI
Larry Bridgen – DMV
Pat Harte – City of Manchester
Linda Farrell – DOS
Jim Bronson – OIT
Priscilla Vaughan – DMV
Betty Ramspott – Sunapee
Mary Kurkjian – BearingPoint
Tony Schaffer – City of Manchester



Agenda Topics

I. Third Party Software Problems Dennis

• For the last 4 weeks there has been a problem with connection to the Main Frame
System.  Resolved on Friday 6/11/04, but incurred a delay to the schedule.

II. Project Schedule Dennis
New project schedule reflects recent delays due to Third Party Software. Currently analyzing
risk to determine if we should extend schedule.

III. Communications Dennis

• Various stages of progress with each of the 6 to 8 cities/towns who have contacted us
regarding the Municipal Agent Technical agreement.

• The May, 2004 City and Town Clerks newsletter highlights the impact of the new MAAP
System and provided information on connectivity.

• The State has requested a schedule from the XML Interface developers to determine
their plans for the upcoming certification.

• Director Beecher has distributed a letter to town clerks addressing previous questions.

IV. Major Core Activities Rachel/Glenn

• Integration/Performance testing has been delayed. Fail over testing and performance
testing will start next week.

• UAT has been delayed.  Test scripts and data are being constructed to support UAT.

• Help and training documents are in progress and being received by the users.

V. UAT Scenarios Kelly/Priscilla

• Scenarios are being created and reviewed by the DMV Title and Registrations.  Financial
scenarios have not been created.  Report scenarios have not been created either.

VI. Implementation Activities Brian

• Two parts to DOS PC Rollout: 1) Replace dumb terminals 2) Upgrades to existing PCs

• Image for machine is being built.  The plan is to rollout in July, 2004.

• Training schedule must change to accommodate new date for MAAP application.

• Sent contracts to online Towns and are waiting for a response by August 15, 2004.

VII. OIT  Activities Jim

• A New Web Site has been released for MAAP XML Vendor Site.

• The MAAP Certification Server is up.  Access has been requested but no schedule has
been created.



• The available data will be published for review to determine report output.

• Data Extracts in progress.

• Working to integrate OIT reports with menu.

• Safety OIT will work to provide all data requested by customers.

VIII. Citizen registration Renewal (COMPASS) Pete

• Four Towns on line with 19 transactions in 3 weeks

• Phase II planned for October, 2004 time frame.

Next Meeting: Hazen Drive, July 20, 1:30 PM


